ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		-5	Project Plan	10 days	Wed 2/9/22	Tue 2/22/22		
2		-9	Introduction	1 day	Mon 2/21/22	Mon 2/21/22	3,4,5,6	Eduardo
3		*	System Scope	3 days	Wed 2/9/22	Fri 2/11/22		Eduardo
4		*	System Context Diagram	2 days	Wed 2/9/22	Thu 2/10/22		Adam
5	*	*	Project Schedule	3 days	Wed 2/16/22	Fri 2/18/22		Adam
6	•	*	Staffing Tracking and Control			Wed 2/16/22		Adam
7		-5	Update and review	1 day	Tue 2/22/22	Tue 2/22/22	2	Eduardo, Adam
8		-9	Project Plan Due	0 days	Wed 2/23/22	Wed 2/23/22	7	
9		*	System Requirements	9 days	Wed 3/9/22	Mon 3/21/2	8	
10			Introduction	1 day	Thu 3/17/22	Thu 3/17/22	11,12,13,15	
11		-5	Description Model	4 days	Wed 3/9/22	Mon 3/14/22		
12		-5	Class Diagram	4 days	Wed 3/9/22	Mon 3/14/22		
13		-5	System Sequence Chart	4 days	Wed 3/9/22	Mon 3/14/22		
14		-5	Use Case Diagram	3 days	Wed 3/9/22	Fri 3/11/22		
15		-5	Use Case Descriptions	3 days	Mon 3/14/22	Wed 3/16/22	14	
16			Update and review	2 days	Fri 3/18/22	Mon 3/21/22	10	
17		*	System Requirements Due	0 days	Wed 4/6/22	Wed 4/6/22	16	
18			System Design	13 days	Wed 4/6/22	Fri 4/22/22	17	
19		-9	Introduction	1 day	Fri 4/22/22	Fri 4/22/22	20,21,22	
20		-	Class Diagram	4 days	Wed 4/6/22	Mon 4/11/22		
21		-9	First Cut Sequence Diagram	12 days	Wed 4/6/22	Thu 4/21/22		
22		-9	Statecharts	12 days	Wed 4/6/22	Thu 4/21/22		
23		*	System Design Due	0 days	Wed 5/4/22	Wed 5/4/22	19	



